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13 January 1983

MEMORANDUM FOR: Deputy Director for Administration

FROM: Daniel C. King
Director of Logistics

SUBJECT: Report of Significant Logistics Activities for
Period Ending 13 January 1983 (U)

1. Progress Report on Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period. (U)

2. Items or Events of Major Interest that have Occurred During
the Preceding Week:

a. SAFE Phase II - GSA informed the Office of Logisties (OL)
that the bid opening date for SAFE Phase II construction has been
delayed until 21 January 1983 vice 14 January 1983. GSA indicated
there was an incorrect wage rate scale in the specifications and a
corrective bid addendum must be issued. (U)

b. | (Foundation Problem - After review of the
problem with the supporting construction piles, the A&E has
recommended that construction proceed. Fifty-eight new piles will
be added for additional support. Negotiations are currently under-

way between GSA and the contractor to, start work again. (U)
Codi&au4ifﬂhuuun,attt~ié~ﬁu;. Cotrhaelor, alreordy ?
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C. | Parking - The contract for reconfiguring
the | parking lot to gain 65 new spaces was signed

on 6 January 1983. Weather permitting, work should be completed by
8 March 1983. (U)
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d. Congressional Budget Justification Book (CBJB) - OL per-
sonnel met with the ICS/CBJB focal point to discuss the status of
the three voulmes which are behind schedule. Volume 2 (NSA) is
scheduled for electronic transfer on 14 January. DIA has made
initial submissions this past week on Volume 3 (General Defense
Intelligence Plan) significantly behind schedule because of the
delays in determining final budget figures. Volume 4 (Air Force) is
scheduled to be submitted electronically on 12 January. If there is
a successful transmission, Volume 4 will be back on track, and no
problems are anticipated. (U/AIUO)

e. Architect-Engineer - Site surveys and investigations for
the proposed new building on the Headquarers compound are expected
to begin the week of 17 January 1983. Three survey teams will be
working around the Headquarters compound for approximately 4 to 5
weeks. (U)

f. Water Leak in GJ Corridor of Headquarters - Repair work
on the water leak in GJ corridor is expected to commence the week
of 17 January. Due to the heavy volume of traffic in this area
of the building, it may be necessary to barricade the corridor at
times in order to effect the necessary repairs. (U)

g. Power QOutage - Broyhill Building’f During the early hours
of 6 January, the Broyhill Building sustained a power outage which
forced workers”to be dismissed from their jobs for the entire day.
A crew worked through the night to repair the faulty power line

STAT between the street and the building. (U)
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